City of Duncan
Special Council Minutes

A Special Council Meeting was held in the Committee Room, City Hall, 200 Craig
Street, Duncan BC, at 6:45 p.m. on August 23, 2010.

Present

Absent With
Notice:

Also Present

Agenda
R-193-10

Late Items

JUB Dike
Project

Mayor Phil Kent Councillor Paul Fletcher
Councillor Ray Cadorette Councillor Jesse Winfrey
Councillor Tom Duncan

Councillor Joe Thorne, Councillor Councillor Sharon Jackson
Tom Ireland — Chief Administrative Officer

Peter de Verteuil — Director of Finance

Abbas Farahbakhsh - Director of Public Works

Approval of Agenda

Moved by Councillor Cadorette
Seconded by Councillor Duncan

That the Agenda be approved as circulated.
CARRIED

Introduction of Late Iltems

There were no late items

Delegations

Clay Reitsma, Assistant Municipal Engineer from the District of North
Cowichan, provided a PowerPoint presentation regarding the JUB Dike
Project; the same as he had presented to the JUB itself on August 20,
2010. The presentation outlined the recent flood history; budget increases
to the proposed remedial works; the necessary flood pump stations; and
contingency plans in the event the Emergency Management BC grant
funds were not delivered early enough to prevent repeat flooding this fall.

There was considerable discussion regarding the options presented by Mr.
Reitsma. Abbas Farahbakhsh advised that this winter the City would be
looking into the condition of the Lee Street dike and portions of the Duncan
dike that may have seepage issues. He also confirmed that the City is
putting a contingency plan in place to deal with at least as much water as
we had last year in the Fishgut Alley area behind Lee Street.

Peter de Verteuil advised that of the required funding from the City, about
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$428,000 ($366,917 to raise lagoon dikes, and $61,082 to do in-stream
works related to the discharge) would come from the Sewer Reserve fund
as they were directly related to the sewer system, whereas the estimated
$333,333 related to the Fishgut Alley pump would have to come from
taxation and either short term or long term borrowing.

Rob Laver, a citizen in attendance, asked if the McKinstry drainage area
could not be re-directed to the storm system at the Public Works Yard; he
also suggested the City look into a different type of gate system to allow
discharge from Fishgut Alley into the Cowichan River.

Reports of Committees

Recommend- Council then considered the recommendations forwarded from the JUB
?E%”S fromthe  committee meeting of August 20, 2010

Moved by Councillor Cadorette
Seconded by Councillor Winfrey

That the City of Duncan approve the $3.5 million portion of the
R-194-10 Emergency Management British Columbia (EMBC) funding application

(Option A) for the construction of the dikes, relocation of Fish Gut Alley,

and river works, with the regional and local governments sharing the

remaining 1/3 local government portion of $1,166.667.00 using the Joint

Utilities Board funding formula. (See Table 1, attached to, and forming

part of these minutes, for Funding Share.)

CARRIED

Moved by Councillor Duncan
Seconded by Councillor Cadorette

That the City of Duncan approve the City of Duncan Flood Pump Station,
R-195-10 and recommend the City of Duncan approve the $1 million City of
Duncan Flood Pump Station portion of the Emergency Management
British Columbia funding application and its funding share. (See Table 1,
attached to, and forming part of these minutes, for Funding Share.)

CARRIED

Moved by Councillor Duncan

Seconded by Councillor Winfrey

R196-10 That the City of Duncan support the Howard Avenue Flood Pump

Station, and recommend the Municipality of North Cowichan approve the
$0.2 million Howard Avenue Flood Pump Station portion of the
Emergency Management British Columbia funding application and its
funding share. (See Table 1, attached to, and forming part of these
minutes, for Funding Share.)

CARRIED
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R-197-10

Appointment of
JUB
Representative

R-198-10

Adjourn

R-199-10

Moved by Councillor Winfrey
Seconded by Councillor Cadorette

That the City of Duncan approve incremental funding of $0.72 million to
complete the contingency flood protection works (Option B3 - construct
temporary dikes, relocate Fish Gut Alley and river works) prior to the
closing of the fisheries window using the Joint Utility Board Capital Works
Reserve with the balance using the Joint Utilities Board funding formula.
(See Table 1, attached to, and forming part of these minutes, for Funding
Share.)

CARRIED

New Business

Moved by Councillor Winfrey
Seconded by Councillor Cadorette

That Councillor Duncan be appointed as a City representative to the Joint
Utilities Board to replace Councillor Fletcher who had resigned from that
position.

CARRIED
Adjournment
Moved by Councillor Winfrey
Seconded by Councillor Duncan
That this meeting be adjourned.
CARRIED

The meeting adjourned at 8:50 p.m.

Peter de Verteulil

Mayor Phil Kent

Deputy Director of Corporate Services Chair
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August 20, 2010

Joint Utilities Board Minutes

Tablo 1
JUB Cost Allocation
EMBC Funding
Applcation Estimate
(Option A) - JUB Cost
Allocation
[City of Duncan - Fiood |  1.000, 333,35 333.33@’ 0 o o] 6}—@
Pump Station (100%
City of Duncan) _
North Cowichan - 200,000| 68,687 e 88.8871 0 [1)] 0 $68,
Howard Ave. Flood
Pump Station (100% _
Total EMBC Grant 4,700,000| 1,666,657 700,280] 699,350 84,487 12,833 69,7 1,866,867
conﬂncencyﬁl-'undm - {$720,000 $194,220) 361,002 $105,326] $14,062 $2,1306 $11.614] &1 Mﬁ
less
$525,780
JUB Capital
Reserve
$761,332]  $804,676] mﬁﬂ $14,969 $081,381] $1,760,887
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